

ACTIVE PROCUREMENTS

(As at 11JUN2020)

RFI / RFP Issuance Forecast Date	RFI / RFP Response Forecast Date	Contract Award Forecast Date	Procurement Stage	Program	Scope of Work	Contract Type	Commercial Lead
3/24/2020	4/6/2020	5/29/2020	RFQ Issued	AM	CLIII/IV Dry Type Distribution Transformers Procurement	Materials	Nick Myers
3/14/2020	3/14/2020	5/30/2020	RFQ Issued	AM	Fixed Area Gamma Monitor (FAGM)	Material	Tony Swift
5/1/2020	5/21/2020	6/30/2020	RFP Issued	Warehousing	Cable Distribution Services	Services	Tony Swift
6/4/2020	6/17/2020	8/4/2020	RFP Preparation	MCR Unit 3	Contract Management - Material Handling Building General Contractor - Execution Vendor Selection	Services	Dave Porcellato
6/25/2020	7/20/2020	8/14/2020	RFQ Preparation	MCR Unit 3	FCFR-Bellows	Materials	Lisa Keown
4/10/2020	6/1/2020	8/27/2020	RFQ Issued	MCR Unit 3	FCFR-Weld Wire	Materials	Lisa Keown
6/4/2020	7/15/2020	9/15/2020	RFP Preparation	Outages	Circumferential Wet Scrape Tool ("CWEST") Inspection Execution, Maintenance and Testing	Services	Holly Goodings
6/12/2020	7/13/2020	9/30/2020	RFP Preparation	MCR Unit 3	MCR 3 LILO A2131 Execution Contract	Services	Dave Porcellato
5/13/2020	7/24/2020	10/24/2020	RFP Preparation	Maintenance	Fuel Handling IF Nuclear Pumps	Material	Sharon Kelly
6/16/2020	7/15/2020	10/26/2020	RFP Preparation	MCR Unit 3	Innovations - PHT Header Laser Ablation (Pipe Modification & Analysis)	Services	Dave Porcellato
7/13/2020	8/4/2020	11/5/2020	RFP Preparation	MCR Unit 3	SGR-Award of Contract for Heavy Lift Crane Animation	Services	Dave Porcellato
8/5/2020	9/19/2020	11/18/2020	RFP Preparation	AM	PHT Motor Decontamination/Scrap	Services	Carly Bragg
8/14/2020	9/14/2020	12/23/2020	RFP Preparation	MCR Unit 3	SGR-Award of Contract for Inspection and Refurbishment of Steam Drum	Services	Dave Porcellato
2/14/2020	3/9/2020	1/8/2021	Evaluation	MCR Unit 3	FCFR-Channel Closure Plugs	Materials	Lisa Keown
26/02/2020	1/4/2020	16/05/2020	RFP Issued	Centre of Site	EPS Center of Site RFID Accounting	Services	Sean Haslam
9/25/2019	11/15/2019	N/A	Evaluation	Engineering	RFI - Emergency Water Supply (EWS) Piping	Services	Connie O'Malley
1/7/2020	6/20/2020	N/A	RFI Response	Maintenance	RFI - Fuel Handling Irradiated Fuel Mechanism Modernization	Material	Peggy Coffey
28/2/2020	30/4/2020	Q2 2020	RFP Issued	AM	Enterprise Wide Phase 3 Guelph Swing Check Valve RFP	Materials	Lori Trowbridge

Legend

WM - Work Management
 LILO - Lead In Lead Out
 F&I - Facilities & Infrastructure
 DTRT - Detube Retube
 RFI - Request for Information
 RFP - Request for Proposal
 AM - Asset Management
 SGR- Steam Generator Replacement
 PMC - Project Management and Construction
 FCFR - Feeder Channel Feeder Replacement
 MCR - Major Component Replacement
 BOP - Balance of Plant

(continued on 2nd page)

COMING SOON

(As at 11JUN2020)

Forecast Date	Program	Scope of Work	Contract Type	Commercial Lead
Q2 2020	Engineering	RFI - Heat Exchanger Cleaning and Measurement Technology Updates	Services	Grant Ross
Q2 2020	Site Services	RFI - Bruce A New Demineralized Water Treatment Plant	Services	Jeremy Beaty
Q2 2020	Maintenance	Routine Hazardous Waste Mgmt, Emergency Response, Oil Recycling	Services	Rosemarie Rankine
Q2 2020	AM	Enterprise Wide Phase 4 Valve RFP	Materials	Lori Trowbridge
Q2/Q3 2020	Site Services	2020 Paving Program	Services	Jeremy Beaty
Q3 2020	Site Services	Sewage Processing Plant Controls Upgrade	Services	Jeremy Beaty
Q3 2020	Maintenance	Eddy Current Inspection Program Multi-Year Preferred Supplier Agreement	Service	Peggy Coffey
Q3 2020	AM	High Voltage Preferred Supplier Agreement	Services	Julie Ernewein
Q3 2020	Engineering	Project Controls (Managed Task)	Services	Grant Ross
Q3 2020	Maintenance	WD Demin Plant Commercial Part Supply	Materials	Janna Eagen
Q3 2020	MCR Unit 3	FCFR-Feeder Supports	Materials	Lisa Keown
Q3 2020	MCR Unit 3	Execution Contract for Critical Path Bundle - Bulkheads & PHT Drain & Dry	Services	Dave Porcellato
Q3 2020	MCR Unit 3	Execution Contract for Pre-MCR Bundle - Breathing Air & Vault VVR	Services	Dave Porcellato
Q3 2020	MCR Unit 3	SGR - SDS1 & SDS2 Relays	Materials	Lisa Keown
Q3 2020	MCR Unit 3	BOP - Vacuum Pump Skid - Bulkheads	Materials	Lisa Keown
Q3 2020	MCR Unit 3	ytic Recombiner & Palladium Pellets - MCG Recombiner Inspection & Catalyst R	Materials	Lisa Keown
Q3 2020	MCR Unit 3	FCFR-Execution Contractor - Contract Award	Services	Dave Porcellato
Q3 2020	MCR Unit 3	BOP - Catalyst & Recombiner - LZC Recombiner	Materials	Lisa Keown
Q4 2020	MCR Unit 3	FCFR-Thermowell Nozzels and DN Adapters	Materials	Lisa Keown
Q4 2020	MCR Unit 3	FCFR-Feeder Instrumentation Supports	Materials	Lisa Keown
Q4 2020	MCR Unit 3	SGR-Award of Contract for SDS1 & SDS2 Relay Installation	Services	Dave Porcellato
Q4 2020	MCR Unit 3	Construction Electrical Power Supplies- Execution - Installation - Contract	Services	Dave Porcellato
Q4 2020	Maintenance	Fuel Handling D20 Valve Standarization	Material	Peggy Coffey
Q4 2020	MCR Unit 3	FCFR-Feeder Cabinets	Materials	Lisa Keown
Q4 2020	MCR Unit 3	BOP - FFA Injection Equipment - System Layup	Materials	Lisa Keown
Q4 2020	MCR Unit 3	BOP - Dryers & Associated Parts - System Layup	Materials	Lisa Keown
Q4 2020	MCR Unit 3	BOP - Air Conditioner - Vault ACU & VVR Modifications	Materials	Lisa Keown
Q4 2020	MCR Unit 3	BOP - Bridge and Carriage - Fuel Handling Temporary Modifications	Materials	Lisa Keown
Q4 2020	MCR Unit 3	BOP - Bellows Seal - PHT Pump Seal Bellows	Materials	Lisa Keown