

# ACTIVE PROCUREMENTS

(As at 09JUL2020)

RFI / RFP Issuance Forecast Date	RFI / RFP Response Forecast Date	Contract Award Forecast Date	Procurement Stage	Program	Scope of Work	Contract Type	Commercial Lead
24/03/2020	06/04/2020	29/05/2020	RFQ Issued	AM	CLIII/IV Dry Type Distribution Transformers Procurement	Materials	Nick Myers
14/03/2020	14/03/2020	30/05/2020	PO issued	AM	Fixed Area Gamma Monitor (FAGM)	Material	Tony Swift
15/08/2020	15/09/2020	05/10/2020	RFP Preparation	Online	Procure to Pay (P2P) / E-Procurement Tool & Implementation Services	Services	Jordan Ross
01/05/2020	21/05/2020	04/09/2020	RFP Issued	Warehousing	Cable Distribution Services	Services	Tony Swift
25/06/2020	20/07/2020	14/08/2020	RFQ Issued	MCR Unit 3	FCFR-Bellows	Materials	Lisa Keown
04/06/2020	05/08/2020	15/09/2020	RFP Issued	Outages	Circumferential Wet Scrape Tool ("CWEST") Inspection Execution, Maintenance and Testing	Services	Holly Goodings
04/06/2020	06/07/2020	23/09/2020	RFP Response	MCR Unit 3	MCR 3 LILO A2131 Execution Contract	Services	Dave Porcellato
13/05/2020	24/07/2020	24/10/2020	RFQ Issued	Maintenance	Fuel Handling IF Nuclear Pumps	Material	Sharon Kelly
05/08/2020	19/09/2020	18/11/2020	RFP Preparation	AM	PHT Motor Decontamination/Scrap	Services	Carly Bragg
14/02/2020	09/03/2020	08/01/2021	Evaluation	MCR Unit 3	FCFR-Channel Closure Plugs	Materials	Lisa Keown
26/02/2020	04/01/2020	16/05/2020	RFP Issued	Centre of Site	EPS Center of Site RFID Accounting	Services	Sean Haslam
07/01/2020	20/06/2020	N/A	RFI Response	Maintenance	RFI - Fuel Handling Irradiated Fuel Mechanism Modernization	Material	Peggy Coffey
28/2/2020	30/4/2020	Q2 2020	RFP Issued	AM	Enterprise Wide Phase 3 Guelph Swing Check Valve RFP	Materials	Lori Trowbridge
17/8/2020	15/9/2020	01/07/2021	RFQ Preparation	MCR Unit 3	OP - Catalytic Recombiner & Palladium Pellets - MCG Recombiner Inspection & Catalyst Replacement	Materials	Lisa Keown
17/8/2020	15/9/2020	01/07/2021	RFQ Preparation	MCR Unit 3	BOP - Catalyst & Recombiner - LZC Recombiner	Materials	Lisa Keown

## Legend

WM - Work Management  
 LILO - Lead In Lead Out  
 F&I - Facilities & Infrastructure  
 DTRT - Detube Retube  
 RFI - Request for Information  
 RFP - Request for Proposal  
 AM - Asset Management  
 SGR- Steam Generator Replacement  
 PMC - Project Management and Construction  
 FCFR - Feeder Channel Feeder Replacement  
 MCR - Major Component Replacement  
 BOP - Balance of Plant

(continued on 2nd page)

# COMING SOON

(As at 09JUL2020)

Forecast Date	Program	Scope of Work	Contract Type	Commercial Lead
Q2 2020	Maintenance	Routine Hazardous Waste Mgmt, Emergency Response, Oil Recycling	Services	Rosemarie Rankine
Q2 2020	AM	Enterprise Wide Phase 4 Valve RFP	Materials	Lori Trowbridge
Q3 2020	Maintenance	Eddy Current Inspection Program Multi-Year Preferred Supplier Agreement	Service	Peggy Coffey
Q3 2020	AM	High Voltage Preferred Supplier Agreement	Services	Tony Swift
Q3 2020	Maintenance	WD Demin Plant Commercial Part Supply	Materials	Janna Eagen
Q3 2020	MCR Unit 3	BOP-Execution Contract for Critical Path	Services	Dave Porcellato
Q3 2020	MCR Unit 3	BOP-Execution Contract for Pre-Work	Services	Dave Porcellato
Q3 2020	MCR Unit 3	SGR - SDS1 & SDS2 Relays	Materials	Lisa Keown
Q3 2020	MCR Unit 3	BOP-Execution Contract for Lead Out Phase	Services	Dave Porcellato
Q3 2020	MCR Unit 3	Construction- In-Station - Execution Vendor Selection	Services	Dave Porcellato
Q3 2020	MCR Unit 3	Construction - Protected Area - Execution Vendor Selection	Services	Dave Porcellato
Q3 2020	MCR Unit 3	Construction Waste Services-Execution Contract	Services	Dave Porcellato
Q3 2020	MCR Unit 3	SGR-Award of Contract for SDS1 & SDS2 Relay Installation	Services	Dave Porcellato
Q3 2020	MCR Unit 3	Electrical Power Supplies- Execution-Installation and Removal	Services	Dave Porcellato
Q3/Q4 2020	Site Services	Sewage Processing Plant Controls Upgrade	Services	Jeremy Beaty
Q4 2020	MCR Unit 3	FCFR-Thermowell Nozzels and DN Adapters	Materials	Lisa Keown
Q4 2020	Operations	Bulk Chemicals - Hydrogen, Nitrogen, Carbon Dioxide	Materials	Holly Goodings
Q4 2020	Maintenance	Fuel Handling D20 Valve Standarization	Material	Peggy Coffey
Q4 2020	MCR Unit 3	BOP - Dryers & Associated Parts - System Layup	Materials	Lisa Keown
Q4 2020	MCR Unit 3	BOP - Air Conditioner - Vault ACU & VVR Modifications	Materials	Lisa Keown
Q4 2020	MCR Unit 3	BOP - Bridge and Carriage - Fuel Handling Temporary Modifications	Materials	Lisa Keown