

# ACTIVE PROCUREMENTS

(As at 08MAR2021)

RFI / RFP Issuance Forecast Date	RFI / RFP Response Forecast Date	Contract Award Forecast Date	Procurement Stage	Program	Scope of Work	Contract Type	Commercial Lead
8/25/2020	9/30/2020	3/12/2021	RFP Evaluation	Online	Procure to Pay (P2P) / E-Procurement Tool & Implementation	Services	Jordan Ross
26/02/2020	1/4/2020	4/30/2021	RFP Evaluation	Centre of Site	EPS Center of Site RFID Accounting	Services	Sean Haslam
3/1/2021	3/29/2021	5/5/2021	RFP Issued	Centre of Site	Domestic/Firewater Connection	Services	Jeremy Beaty
17/11/2020	10/12/2020	7/21/2021	RFQ Evaluation	MCR Unit 3	FCFR-Thermowell Nozzels and DN Adapters	Materials	Lisa Keown
1/15/2021	2/18/2021	9/7/2021	RFI Issued	MCR Unit 3	Instrumentation Components RTD's, GTA's and UFM's	Materials	Lisa Keown
5/13/2020	7/24/2020	9/15/2021	RFQ Evaluation	Maintenance	Fuel Handling IF Nuclear Pumps	Materials	Sharon Kelly
1/7/2020	6/20/2020	N/A	RFI Evaluation	Maintenance	RFI - Fuel Handling Irradiated Fuel Mechanism Modernization	Materials	Peggy Coffey
1/8/2021	2/10/2021	TBD	RFI Issued	Engineering	Efficient Lighting Upgrade for BA and BB	Services	Grant Ross

## Legend

WM - Work Management  
 LILO - Lead In Lead Out  
 F&I - Facilities & Infrastructure  
 DTRT - Detube Retube  
 RFI - Request for Information  
 RFP - Request for Proposal  
 AM - Asset Management  
 SGR- Steam Generator Replacement  
 PMC - Project Management and Construction  
 FCFR - Feeder Channel Feeder Replacement  
 MCR - Major Component Replacement  
 BOP - Balance of Plant

(continued on 2nd page)

# COMING SOON

(As at 08MAR2021)

Forecast Date	Program	Scope of Work	Contract Type	Commercial Lead
2021 Q1	Engineering	Probabilistic Safety Assessments - 3 Year Term	Services	Grant Ross
2021 Q1	Site Services	SPP Controls and Third Treatment Train	Services	Jeremy Beaty
2021 Q2	Site Services	Utility Tunnel Piping Restoration	Services	Jeremy Beaty
2021 Q2	Asset Management	High Voltage Preferred Supplier Agreement	Services	Tony Swift
2021 Q3	Maintenance	Fuel Handling D20 Valve Standardization	Material	Peggy Coffey