

ACTIVE PROCUREMENTS

(As at 11JAN2021)

RFI / RFP Issuance Forecast Date	RFI / RFP Response Forecast Date	Contract Award Forecast Date	Procurement Stage	Program	Scope of Work	Contract Type	Commercial Lead
30JUL2021	31AUG2021	10JAN2022	RFQ Issued	FCFR	RTDs, GTAs, Cable Assemblies	Materials	Louie Pepe
20JAN2022	03FEB2022	01MAR2022	RFQ Issued	FCFR	Feeder Cabinet Fabrication	Materials	Louie Pepe
03NOV2021	24NOV2021	18MAR2022	RFP Issued	Operations	Gaseous Helium & Liquid Oxygen Supply	Materials	Holly Goodings
26FEB2020	01APR2021	31MAR2022	RFP Evaluation	Centre of Site	EPS Center of Site RFID Accounting	Services	Sean Haslam
20JAN2022	22FEB2022	08APR2022	RFP Preparation	MCR	U3 - PHT Decontamination - Installation and Execution Contract	Services	David Porcellato
25JAN2022	25Feb2022	22APR2022	RFQ Issued	Louie Pepe	Feeder Instrument Tube Supports	Materials	Louie Pepe

Legend

WM - Work Management
 LILO - Lead In Lead Out
 F&I - Facilities & Infrastructure
 DTRT - Detube Retube
 RFI - Request for Information
 RFP - Request for Proposal
 AM - Asset Management
 SGR- Steam Generator Replacement
 PMC - Project Management and Construction
 FCFR - Feeder Channel Feeder Replacement
 BOP - Balance of Plant

(continued on 2nd page)

COMING SOON

(As at 11JAN2021)

Forecast Date	Program	Scope of Work	Contract Type	Commercial Lead
2022 Q1	MCR & CoS Projects	Managed Task Commercial Services Support	Services	Grant Ross
2022 Q1	Centre of Site	BB PIDS (Perimeter Intrusion Detection System) Replacement	Services	Jeremy Beaty
2022 Q2	Outages	BRIMS Execution and Maintenance	Services	Holly Goodings